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&MDO OFFICE MEMORANDUM

Michigan Department of Transportation

DATE: December 16, 1999

TO: Regiond Engineers
Regiond Asociate Ddlivery Engineers
Regiond Condruction Engineers
Resdent/Project Engineers'TSC Managers
Regiond Materids SupervisordEngineers

FROM: C. Thomas Maki
Chief Operations Officer

Gay D. Taylor
Chief Engineer/Deputy Director
Bureau of Highway Technica Services

SUBJECT: Bureau of Highway Ingructionad Memorandum 1999-16
Unreasonable Delays due to Utility Companies

I ngtructional Memorandum 1999-16 repl aces Office Memorandum 1994-F Unreasonable Ddays dueto
Utility Companies.

When a contractor is unreasonably delayed due to a utilities action or inaction as discussed in the 1996
Standard Specifications for Construction, 1.09.03, write up the contract modification in the following
manner:

1 Write a separate contract modification solely devoted to the utility related delay.

2. State onthe contract modification that the costs incurred are the responsibility of the utility
company (include utility's address).

For projects having Michigan Department of Transportationjurisdiction, the TransportationService Center
(TSC) will forward a copy of the authorized contract modification, after it is approved, to the Utilities
Coordination and Permits Section, Real Estate Divison, who in turn will be responsible for recovering
costs.

For projects having local agency jurisdiction, it is up to the loca agency to recover their costs. The TSC
manager should contact the loca agency and advise them to pursue cost recovery from the utility.
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Indl cases, the utility company should be natified by the resident engineer/project engineer of utility delays
as soon as possible, and that cost recovery may be pursued.

Chief Operations Officer

Chief Engineer/Deputy Director
Subject Index: Utilities

BOHTS.C/T:RDC:kab

cc: Lansing C & T Division Engineers MRBA J Klee R. Endres
Lansing C & T Division Technicians MAPA S. Kulkarni T. Hynes
Real Estate, M. Frierson MCPA J. Reincke G. Mayes
Design Division MCA R. Knapp P. O’ Rourke
A. Suber MAA J. Ruszkowski D. Smiley
T. Maki FHWA V. Blaxton J. Staton
G. Taylor AUC B. Jay R. Till
J. Culp S. Cook K. Trentham B. MacNall

MRPA



